CDF Run2b Silicon Detector Schedule - Critical Path

[2002 [2003 [2004 [2005 [2006

ID WBS Task Name Finish Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
1 1.1 Run 2b Silicon Project Jun 9'06 ﬁ
7 1.1.2 DAQ Mar 14 '06 ﬂ
8 1.1.21 SVX4 Chips Jun 30 '04 “

19 1.1.21.2 SVX4 chips: 2nd prototype Aug 11'03 H

20 1.1.2.1.21 2nd Chip: layout Mar 20 '03

21 1.1.21.2.2 2nd Chip: submission (eng. Run) Mar 20 '03

22 1.1.21.2.3 Contingency on 2nd chip submission Mar 20 '03

23 1.1.21.24 L2MS 2nd chip submission Mar 20 '03

24 1.1.21.25 2nd Chip: manufacturing May 30 '03

25 1.1.21.26 2nd Chip: postprocessing Jun 13'03

27 112128 2nd Chip: engineering evaluation at LBL Aug 4 '03

29 1.1.21.2.10 2nd Chip ready for hybrids Jul 1403

69 1.1.2.3 Hybrids Jul 18 '05

70 1.1.2.31 Outer layers Jul 18 '05

79 1.1.2.31.2 2nd round of hybrid Sep 23 '03

84 1.1.2.3.1.25 Hybrid #2 assembly and evaluation Sep 9'03

85 1.1.2.3.1.2.6 Hybrid #2 available Jul 29 '03

87 1.1.2.31.3 Hybrid Preproduction Jul 19 '04

90 1.1.2.3.1.33 Preproduction hybrid: Layout Dec 4 '03

91 1.1.2.3.1.34 Preproduction Hybrids: procurement Dec 4'03

92 1.1.2.31.35 Preproduction Hybrid: Submissioi| Dec 4 '03

93 1.1.2.3.1.36 Preproduction hybrid: manufacturing ~ Feb 19 '04

94 1.1.2.3.1.3.7 Preproduction Hybrid ready for ch  Feb 26 '04

95 1.1.2.3.1.38 Preproduction Hybrid assembly and Jul 2'04

96 1.1.2.3.1.3.9 Preproduction Hybrid burn-in Jul 12'04

97 1.1.2.3.1.3.10 Preproduction Hybrid Available Mar 18 '04

98 1.1.2.3.1.3.11 Contingency on preproduction hy . Apr 15 '04

99 1.1.2.3.1.3.12 L2MS preProduction hybrid availa Apr 15 '04 *,

101 1.1.2.3.14 Hybrid Production Jul 18 '05

102 1.1.2.3.1.4.1 Production Hybrid: layout Aug 9 '04 %

104 1.1.2.31.4.3 Production Hybrid Submission Aug 9 '04

105 1123144 Production Hybrid: manufacturing Jan 5'05

106 1.1.2.3.1.45 Production Hybrid: assembly and tes Jul 1'05 W/////////////A

107 1.1.2.3.1.4.6 Production Hybrid burn-in Jul 11'05 7/////////////&

108 1.1.23.1.4.7 Production Hybrids Available Nov 3 '04 [

109 1.1.2.3.1.4.8 Contingency on Production Hybri Dec 2'04 ﬁ

110 1.1.2.3.1.49 L2MS Production hybrid available Dec 2 '04 *

299 1.1.2.10 DAQ Testing & Readiness Jan 10 '05

309 1.1.2.10.3 DAQ Testing 2nd Round Dec 4'03

310 1.1.2.10.3.1 Testing of proto #2 DAQ chain Nov 4 '03

311 1.1.2.10.3.2 Go ahead for Preproduction Nov 4 '03

312 1.1.2.10.3.3 Contingency: Go ahead for preproduc  Dec 4 '03

313 1.1.2.10.3.4 L2MS Go ahead for Preproduction Dec 4'03

314 1.1.2.10.4 DAQ Testing Preproduction and Productior  Aug 9 '04

316 1.1.2.10.4.2 Ready to test Preproduction DAQ chaii, May 13 '04

317 1.1.2.104.3 Testing of Preproduction DAQ chain Jul 12'04

318 1.1.2.10.4.4 DAQ Production Go-Ahead Jul 12'04

Page 1




CDF Run2b Silicon Detector Schedule - Critical Path

2002 [2003 2004 2005 2006
D WBS Task Name Finish Q3 | @4 [ Q1 [ @2 [ @3 [ @4 [ Q1 [ @2 [ Q3 [ @ | Q1 [ @2 [ @3 [ Q4 | Q1 Q2 | Q3 | @4 [ Q1 [ Q2 [ Q3 | Q4
319 1.1.2.10.4.5 Contingency: Go ahead for productior. Aug 9 '04
320 1.1.2.10.4.6 L2MS Goahead for DAQ production Aug 9 '04
411 1.1.5 Construction of Modules, Staves and L0 Nov 8 '05
432 1.1.5.3 Outer layer modules Aug 29 '05
440 1.1.5.3.2 Outer Layer Modules Round 2 Oct 21'03
441 1.1.5.3.21 Module #2: Assembling Oct 21'03
442 1.1.5.3.2.2 modules # 2 available Aug 12'03
443 1.1.5.3.3 Outer Layers Module Preproduction Sep 1404
447 1.1.5.3.34 Preproduction module: Assembling Sep 7'04
448 1.1.5.3.35 Preproduction Module testing Sep 14'04
449 1.1.5.3.3.6 Preproduction modules available Apr 29 '04
451 1.1.5.34 Outer Layers Module Production Aug 29 '05
454 1.1.5.343 Production Modules: Assembling Aug 22'05 ////////////////
455 115344 Production Module testing Aug 29 '05
457 1.1.5.3.4.6 1st production module available Dec 28 '04
458 1.1.5.3.4.7 Contingency on production module Jan 27 '05
459 1.1.5.3.4.8 L2MS Production module available Jan 27 '05
464 1.1.5.4 Outer layer Staves Nov 8 '05
479 1.1.54.2 Outer layer Staves round 2 Nov 18 '03
480 1.1.5.4.21 #2 Stave: electrical assembly Oct 7'03
481 115422 #2 Stave: electrical testing and Rad. Test  Nov 18 '03
482 1.1.54.2.3 #2 Stave available Sep 10'03
483 1.1.54.3 Outer Layer Stave Preproduction Feb 4'05
492 1.1.54.39 Preproduction Stave: electrical assembly Sep 7'04
493 1.1.5.4.3.10 Preproduction Stave: electricals availa May 13 '04
494 1.1.5.4.3.11 Preproduction Stave: electrical testing (inn~ Aug 30 '04
499 1.1.54.4 Outer Layer Stave Production Nov 8 '05
505 1.1.5.4.4.6 Production Stave: electrical assembly Oct 4 '05 7////////////%.
506 115447 Production Stave: electrical testing Oct 11°'05 W/////////////A
508 1.1.5.4.4.9 100 Production Staves complete May 20 '05
509 1.1.5.4.4.10 Contingency on 100 staves complete Jun 17 '05
510 1.1.5.4.4.11 L2MS 100 Production staves complete  Jun 17 '05
514 1.1.6 Support Mechanics May 31 '06
671 1.1.6.3 Final Assembly (Stave Installation, LO modulei Mar 16 '06
672 1.1.6.3.1 Stave Installation (Outer) Mar 16 '06
685 1.1.6.3.1.3 Stave Installation Mar 16 '06
686 1.1.6.3.1.3.1 Stave installation begins Jun 17 '05
687 1.1.6.3.1.3.2 Contingency on Stave Installation ~ Jul 18 '05
688 1.1.6.3.1.3.3 L2MS Stave Installation Begins Jul 18 '05
689 1.1.6.3.1.34 Installation of staves Nov 22 '05
690 1.1.6.3.1.35 Installation of Stave: electrical testing  Dec 1'05
691 1.1.6.3.1.3.6 Stave installation complete Dec 1'05
692 1.1.6.3.1.3.7 Contingency on Stave Installation ~ Jan 4 '06
693 1.1.6.3.1.3.8 L2MS Stave Installation Complete Jan 4'06
694 1.1.6.3.1.3.9 Final system tests Jan 19'06
695 1.1.6.3.1.3.10 installation of outer screen Jan 26 '06
696 1.1.6.3.1.3.11 remove axle Feb 2'06
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697 1.1.6.3.1.3.12 Installation of barrel in spacetube Feb 9'06 Eﬁ;
698 1.1.6.3.1.3.13 dressing of cables and cooling Feb 16 '06 @;
699 1.1.6.3.1.3.14 Outer Detector Complete Feb 16 '06
700 1.1.6.3.1.3.15 Contingency on Completion of ou = Mar 16 ‘06 ﬁ
701 1.1.6.3.1.3.16 Outer detector complete Mar 16 '06 *
732 1.1.8 Japan Buy Backs Mar 5'04 —
733 1.1.8.1 J-BB on prototype sensors manufacturing Mar 7 '02 E
737 1.1.9 Level 1 Milestones Jun 9'06
739 1.1.9.18 Outer detector Complete Jun 9 '06
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